

TO: Inspection Branch/PD/OL

DATE 29 June 1962 STATINTL

REPORT PERIOD: June 62

CONTRACT # [REDACTED]

REPORT # Final
(If final, so state)

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Camera Calibrator Classification [REDACTED] STATINTL

No. Of Prototypes 1 Contract Completion Date 31 May 1962

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

STATINTL An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ Unsatisfactory

Comments: Calibrator delivered and accepted.

Recommended Action: _____

STATINTL

Date of last visit to Contractor's Plant: _____

Inspected by: [REDACTED]

Division & Extension TEDS 3591

Declass Review by NIMA / DoD

TO: Inspection Branch/PD/OL

DATE **1 June 1962**

STATINTL

REPORT PERIOD: May 1962

CONTRACT # [REDACTED]

REPORT # _____
(If final, so state)

STATINTL

Contractor _____

Address _____

Commodity/Service	Calibrator	Classification	Unclassified
-------------------	------------	----------------	--------------

No. Of Prototypes 1 Contract Completion Date May 62

The Contract is on schedule: X Yes No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: Yes X No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: 4 Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments: Calibrator scheduled for delivery on or before 1 June, with the instruction manuals following several days later.

Recommended Action: _____

Date of last visit to Contractor's Plant: 4 January 1962

STATINTL

Inspected by [REDACTED]

Division & Extension **TDS/3591**

TO: Inspection Branch/PD/OL

DATE 10 April 1962 **STATINTL**

REPORT PERIOD: March 1962

CONTRACT NO. [REDACTED]

REPORT NO. STATINTL
(If final, so state)

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Calibrator Classification Unclassified

No. of Prototypes 1 Contract Completion Date December 1961

The Contract is on schedule. Yes ☒ No

The Contractor will remain within his allocated funds. ☒ Yes No

An extension of time will be necessary. ☒ Yes No

All phases of the technical progress are satisfactory. ☒ Yes No

The overall performance of this contractor is: ☒ Satisfactory

☐ Subject to improvement

☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments Request for time extension and change in scope amounting to [REDACTED]
under advisement. **STATINTL**

Recommended Action [REDACTED]

last
Date of Visit to Contractor's Plant

4 January 1962

STATINTL

Inspected by: [REDACTED]

Division: TTDS/3591

Extension: [REDACTED]